UPCOMING CAPITAL IMPROVEMENT PROJECTS

Sierra College Blvd./I-80 Interchange:

Project description: Reconstruct and widen over-crossing and construct new
ramps.

Design: Complete

Construction: Winter 2006

For more information, you may visit www.sierrai-80reconstruct.org

Sierra College Blvd./I-80 Interchange Water line/ Irrigation Relocation:
Project Description: Relocate existing utilities

Design: Complete

Construction: Fall 2006

Sunset Blvd. Reconstruction Project (Pacific St.- Topaz Ave.)

Project description: Reconstruct and Overlay Sunset Blvd. between Pacific
St. and Topaz Ave.

Design: Complete

Construction: July 2006

Granite Dr Overlay & landscape medians project (Sierra Meadows Dr to
Dominguez Rd.):

Project description: Overlay and construct raised landscaped medians.
Design: Complete

Construction: Fall 2006

Rocklin Road Pedestrian Crossing:

Project description: Construct pedestrian access across the RR tracks to the
train station.

Design: Complete

Construction: Fall 2006

Central Rocklin Drainage Master Plan Improvements:

Project description: Construct first project based on Drainage master plan
recommendations.

Design: Fall 2006

Construction: Summer 2007



http://www.sierrai-80reconstruct.org/

Lonetree Blvd. Widening Project:

Project description: To widen Lonetree Blvd. between Sandhill Dr. to West
Oaks Blvd. to four lanes.

Design: Ongoing

Construction: Fall 2006

Antelope Creek Pedestrian Crossing:

Project description: Provide pedestrian, bike and handicap access across the
Antelope Creek between Farron Street and Johnson Spring view Park and
Spring view Middle School.

Design: Project under Environmental review

Construction: Spring 2007.

Sierra College Widening:

Project Description: Widen SCB from Taylor Rd. to 1-80 & 1-80 to El Don
Dr. to four lanes.

Design: Ongoing

Construction: Fall 2007

Safe School Routes Ph 3 (Priority-2):

Project Description: Reconstruct streets, sidewalks and associated
improvements in the North-Eastern Region of downtown Rocklin.

Design: Complete

Construction: Summer 2007

Rocklin Road Improvements:

Project Description: Improve existing roadway between Aguilar Rd. and
Granite Dr.

Design: Summer 2006

Construction: Summer 2007

Antelope Creek Bike Trail:

Project Description: Construct bike and pedestrian trail in Rocklin to
connect to existing trail in Roseville.

Design: Spring 2007

Construction: Summer 2007




Civic Center Area Street Lighting:

Project Description: Install street lights on Bush St. and S. Grove St.
Design: Complete

Construction: Summer 2006

Rocklin Road./l1-80 Landscape Quadrant:

Project Description: Landscape remaining NE portion of interchange
Design: Fall 2006

Construction: Spring 2007




